

CLASSIFIED MESSAGE

Approved For Release 2004/07/07 : CIA-RDP66B00728R000300090056-7

DATE

1945Z 10 JUL 62

SECRET

ROUTING			
1	2	3	4
5	6	7	8
<div style="text-align: center; font-size: 2em; font-weight: bold;">PRIORITY</div>			
<div style="text-align: center; font-weight: bold;">PRIORITY</div>			
IN 42136			

TO : DIRECTOR

FROM :

ACTION: OSA (1-2-3-4-5-6-7-8-9-10)

INFO : S/C (11)

RU

TOR: 2200Z 10 JUL 62

TO PRITY

INFO

PRITY

CITE

ATTN

SUBJECT: "L" SE STATUS REPORTING

A. TO MAINTAIN EFFECTIVE REPORTING CONTINUITY HAVE SET UP FORMAT AND DUE DATE FOR STATUS REPORTING. HENCEFORTH ALL STATUS REPORTS OUT OF "L" SE FIELD OFFICE WILL:

- A. BE SENT BY TWX EACH TUESDAY. IN EVENT OF HOLIDAY-PREVIOUS DAY.
B. FOLLOW THIS FORMAT.

1. PAN-CAMERA

1.1 CABLE SUB-ASSY

1.2 ELECTRONICS SUB-ASSY

1.3 FILM TRANSPORT SUB-ASSY

1.4 MIRROR DRIVE SUB-ASSY

1.5 SCAN DRIVE SUB-ASSY

1.6 SHUTTER PLATEN SUB-ASSY

1.7 STRUCTURE SUB-ASSY

1.8 TAKEUP SUB-ASSY

DOCUMENT NO. 61

NO CHANGE IN CLASS. ☒☐ DECLASSIFIED

CLASS. CHANGED TO: TS S C

NEXT REVIEW DATE: 2011

AUTH: HR 75-2

DATE: 16-7-81

REVIEWED

SECRET

REPRODUCTION BY OTHER THAN THE ISSUING OFFICE IS PROHIBITED. Copy No.

Approved For Release 2004/07/07 : CIA-RDP66B00728R000300090056-7
NRO review(s) completed.

25X1

(IN 42136)

PAGE TWO

2. COMPONENT, SUBASSEMBLY AND SUBSYSTEM QUALIFICATION AND ACCEPTANCE TESTS.

3. DOCUMENTS

4. INTERFACES

5. STELLAR INDEX

ITEMS 2, 3, 4 AND 5 WILL BE BROKEN DOWN INTO SUB HEADINGS AS REQUIRED.

B. STATUS REPORT FOR WEEK ENDING 7/7/62.

1. PAN-CAMERA

1.1 CABLE S/A - ON SCHEDULE OR AHEAD.

1.2 ELECTRONICS - PER PERT COMPUTER RUN UNITS 2 AND 3 SLIGHTLY BEHIND SCHEDULE AND REPRESENT CRITICAL PATH FOR THOSE UNITS. FURTHER ANALYSIS SHOWS NO END SLIPPAGE FORESEEN.

1.3 FILM TRANSPORT ON SCHEDULE

1.4 MIRROR DRIVE - ON SCHEDULE OR AHEAD

1.5 SCAN DRIVE - ON SCHEDULE

1.6 SHUTTER PLATEN - PERT CRITICAL PATH, BASICALLY ON SCHEDULE.

1.7 STRUCTURE - ON SCHEDULE

STM SPACE MOCKUPS RECEIVED. ALL BENCHMARKS MET TO DATE

1.8 TAKEUP - ON SCHEDULE

2. QUALITY AND ACCEPTANCE TESTS - ON SCHEDULE SCHEDULE.

3. DOCUMENTS - STRUCTURES QTS DUE FRIDAY 7/13/62.

PAN-CAM S/S QTS/QTP SCHEDULED FOR RELEASE 7/13/62.

SECRET

~~SECRET~~

25X1

[REDACTED] (IN 42136)

PAGE THREE

4. INTERFACES

4.1 CLOCK SIMULATOR DELIVERED TO BOSTON 7/10/62 - ON SCHEDULE.

4.2 ELECTRICAL INTERFACE SIGNED OFF BY ASSOCIATES EXCEPT COMMAND AREA WHERE BOSTON AND A/P ARE IN AGREEMENT BUT REQUIRE FORMAL SIGN-OFF.

4.3 MECHANICAL INTERFACE IS NOT SIGNED OFF ALTHOUGH BOSTON AND A/P HAVE REACHED COMPLETE AGREEMENT. ONLY AREA NOT COMPLETED IS S/I. BOSTON ENGINEER CURRENTLY AT A/P TO FIRM THIS INTERFACE.

5. S/I - ON SCHEDULE. SEE PARAGRAPH 4.3

C.C.

[REDACTED]

END OF MESSAGE

25X1

~~SECRET~~